PLANNING WORKPLAN REPORT — CONSTRUCTION PROJECTS
October 2007
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Project Description:

This project will involve development of a parking lot, fenced off-leash area, water fountain, signage and
landscaping.

Project Status: Rain Delayed / In Progress
Construction of the parking lot is complete. Installation of the fence is 95% complete. Irrigation, sod, entry
plaza, and signage installation is underway. Park is currently scheduled to be complete in October 2007.
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Project Description:

This project will involve development of hard surface and soft surface trails, playground, native plant areas
and interpretative/educational signage.

Project Status: Rain Delayed / In Progress
Construction began in March 2007 and is scheduled to be completed in October 2007.
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HEROES’ PARK

Project Manager: Jason Landrem
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Project Description:
Proposed park improvements include parking lot, memorial wall, water
feature, landscaping, site improvements (grading/irrigation) and area
lighting.

Project Status: Rain Delayed / In Progress
Construction began in June 2007 and is scheduled to be complete in
November 2007.

FISH CREEK NEIGHBORHOOD PARK

Project Manager: De’Onna Garner
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Project Description:
Project involves development of additional parking spaces, a trail system connecting with Fish Creek Linear
Park, a pavilion, playground equipment, a basketball court, and landscaping.

Project Status:
Construction is underway. Project is scheduled to be completed in November 2007.
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MEADOWBROOK SCULPTURE GARDEN

ABRAM STREET

Project Manager: Jason Landrem
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Project Description:

The CDBG-funded project is working with Arlington
Downtown Rotary Club and includes an 8’ concrete loop
trail, entry sign, pedestrian lighting, existing sculpture lighting
and irrigation.

Project Status: Rain Delayed/In Progress
Construction began in March 2007and is scheduled to be
completed in October 2007.
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Project Description:
The project includes construction of 43 additional concrete parking spaces, added parking lot lighting,
additional space to accommodate two large soccer fields and six small fields, and electrical power for the

existing pavilion.
Project Status: Rain Delayed / In Progress

Construction contracts are executed and the project is currently under construction. Construction is scheduled
to be completed in October 2007.
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NEIGHBORHOOD PARK PLAYGROUND RENOVATIONS
(BURL WILKES / FIELDER / F.J. RED KANE / PIRIE)

Project Manager: Jason Landrem
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Project Description:
Projects include installation of new playground equipment in Burl Wilkes, F.J. Red Kane, Fielder and Pirie
parks. Some of the existing equipment will be repositioned at several of the sites to work in conjunction with
the new play pieces.

Project Status: On Time
Construction contracts have been executed. Construction has begun. Project is scheduled to be completed in
October 2007.
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Project Description:

Project includes re-grading of open field to
incorporate one baseball and two soccer fields, new
playground equipment for 5-12 yr. olds, an extension
of the 8’ wide concrete trail.

Project Status: On Time
Contracts are executed. Construction started in September 2007 and is scheduled to be completed in
December 2007.
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